
CMBpol study 5/1/17 12/31/18

Rough FS & mission concept development 5/1/17 8/25/17

Imager Payload Concept 5/1/17 10/17/17

Spectrometer+Imager Payload Concept 5/15/17 10/17/17

Payload Decision 
(Combined or Imager Only)

10/18/17 10/18/17

Refine and Combine Payload & Mission 
Concepts

10/18/17 11/28/17

Team X Initial Instrument Study 11/29/17 12/28/17

AAS Meeting 1/5/18 1/5/18

Adjust Payload Design 12/15/17 3/8/18

Community Workshop 2/1/18 2/1/18

SAT proposals 3/1/18 3/1/18

Team X Updated Instrument Study 3/9/18 4/9/18

Team X Mission Study 4/10/18 5/9/18

Finalize Mission Design 4/26/18 6/6/18

Update Team X Mission Study 6/7/18 7/4/18

Report Writing 6/7/18 9/26/18

Margin 9/26/18 12/31/18

Title Expected 
Start

Expected 
End

Q2 / 2017 Q3 / 2017 Q4 / 2017 Q1 / 2018 Q2 / 2018 Q3 / 2018 Q4 / 2018 Q1 / 2019
4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1


