

#	Traits	Title	Given Work	Given Earliest Start	Resources	Predecessors	Q2 / 2017			Q3 / 2017			Q4 / 2017			Q1 / 2018			Q2 / 2018			Q3 / 2018			Q4 / 2018			Q1 / 2019
							April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January
0	🗑️🕒📝	CMB Polarization Probe		May 3, 2017			CMB Polarization Probe																					
1	🕒	Nominal Imager		5/27/17			Nominal Imager																					
2		Bands	60 days				Bands																					
3		Resolution	60 days				Resolution																					
4	🕒	Optical Design	45 days	June 5, 2017			Optical Design																					
5	🕒	Cooling	70 days	Jun 18, 2017			Cooling																					
6		Scan	45 days				Scan																					
7	🕒	Nominal Spectrometer		5/31/17			Nominal Spectrometer																					
8	🕒	Bandwidth + Resolution	60 days	May 31, 2017			Bandwidth + Resolution																					
9	🕒	Combined Mission Architecture	45 days	Aug 6, 2017			Combined Mission Architect...																					
10	🕒	Combined Mission Decision		Oct 15, 2017			Combined Mission Decision																					
11	🕒📝	Instrument Session1 Preps	22 days	Dec 31, 2017			Instrument Session1 Preps																					
12	🕒	TeamX Instrument Session1	3 days	Feb 4, 2018	11		TeamX Instrument Session1																					
13	🕒📝	Instrument Session2 Preps	22 days	Feb 11, 2018	12		Instrument Session2 Preps																					
14	🕒	TeamX Instrument Session2	3 days	Mar 11, 2018	13		TeamX Instrument Session2																					
15	🕒	Mission Session Preps	25 days	Mar 18, 2018			Mission Session Preps																					
16	🕒	TeamX Mission Session	3 days	Apr 29, 2018	15		TeamX Mission Session																					
17	🕒	TeamX Report		May 20, 2018	16		TeamX Report																					
18	🕒	Review of TeamX Report	30 days	May 20, 2018	17		Review of TeamX Report																					
19	🕒	Report Writing	70 days	July 22, 2018			Report Writing																					
20	🕒	Margin	45 days	Oct 29, 2018	19		Margin																					
21	🕒	Report Due		Dec 31, 2018			Report Due																					